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Change Number 
 

M-016-01-06 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue ink.  Type or print using black ink. 

Date 
 

12/31/01 
Originator                                                                                                                                                Phone 
H. E. Bilson, RL                                                                                                                               
Assistant Manager River Corridor         376-6628 
Class of Change 
 
  [X] I - Signatories                          [  ] II - Executive Manager                          [  ] III - Project Manager 
Change Title 
M-016-03A 
Establish Date for Completion of all 300 Area Remedial Actions 
Description/Justification of Change 
This change establishes a date for the completion of all 300 Area interim remedial actions as required by M-016-03A and 
modifies the M-016-00B milestone description.  
 
The date established under the M-016-03A milestone is the compliance date for M-016-00B.  The completion of the  
300 Area interim remedial actions includes: 
 

Remediation of all identified waste sites, EPA and/or Ecology approval of associated closeout verification 
packages, backfill and re-vegetation of the identified waste sites in accordance with an approved Remedial 
Design/Remedial Action (RDRA) workplan.   

 
The following 300 Area milestones remain the same: 
 
Milestone Description Date 
 
M-016-03G Establish an Environmental Restoration Disposal Facility (ERDF)   9/30/2002 

staging area that is ready to receive drummed waste from the 618-4  
Burial Ground in accordance with an ERDF  
Record of Decision Amendment 

M-016-03H Complete Remediation of the waste sites in the 300-FF-1 Operable  12/31/2003 
Unit to include excavation, verification, and regrading, including the  
618-4 Burial Ground in accordance with an approved Remedial Design  
Report/Remedial Action Work Plan 

M-016-03I Complete treatment of drummed waste from the 618-4 Burial Ground   TBD 
in accordance with an approved Remedial Design Report/Remedial  
Action Work Plan  

 
Modifications/deletions to existing milestones are denoted using the redline/strikeout; additions are denoted with shading. 
  Description/Justification of Change continued on Pages 2 through 6 
Impact of Change  
Modifies regulatory requirements governing Hanford remediation activities.  Administrative action required to incorporate 
this change into Appendix D. 
Affected Documents 
The Tri-Party Agreement Action Plan – Appendix D, as amended and Hanford site internal planning, management, and 
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi Year Work Plans; 
Sitewide Systems Engineering Control documents; Project Management Plans; and the Hanford site Integrated Priority 
List and, if appropriate, LDR requirements should the subject wastes be generated as a result of this modification). 
Approvals 
                                                                                                 Approved             Disapproved 
K. A. Klein, RL Manager                             Date 
                                                                                                Approved             Disapproved 
L. J. Iani, EPA Region 10 Administrator      Date 
                                                                                                  Approved            Disapproved 
T. C. Fitzsimmons, Ecology Director           Date 
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Impact of Change (Continued) 
 
Note that there are facilities that support the Hanford Site infrastructure that will remain in the 300 Area.  Additionally, 
there may be waste sites that will not be remediated until the remaining facilities are removed due to their proximity to the 
facilities.  The facilities and waste sites that remain will be documented and the path forward identified in milestone M-016-
65.  

M-016-03A will establish the compliance date for M-016-00B. The following are the remedial action changes associated 
with the overall River Corridor negotiations and specifically milestone M-016-03A:           
 
Outside the Fence Milestones             
  
Milestone Additions Description      Date 
 
M-016-60  Complete interim remedial actions for at least 3 of the following high    12/31/2006 
 environmental priority 300-FF-2 waste sites (316-4, 618-2, 618-3, 618-5  

and 618-7) and complete confirmatory sampling of 300-FF-2 candidate sites  
300-7 and 300-9. 
 

M-016-61  Complete interim remedial actions for the remaining high environmental     12/31/2008 
priority 300-FF-2 waste sites  (316-4, 618-2, 618-3, 618-5 and 618-7)  

 
M-016-62 Complete interim remedial actions for the following 300-FF-2 waste sites:   12/31/2012 

300-8 , 300-18, 300-VTS, 316-4, 600-47, 600-259, 618-2, 618-3, 618-5, 
618-7, 618-8, and 618-13 (See Table 1 in TPA Change Request M-16-01-06) 

 

Definitions for milestones M-016-60 through 62. 
Outside the Fence: All accessible 300-FF-2 waste sites that lie north of building 3720 and the 313/333 building complex 
and that lie west of Stevens Dr. as identified in Table 1. (Excluding the 618-10 and 618-11 burial grounds) 

Complete Interim Remedial Actions:   Completion of the excavation, EPA and/or Ecology approval of the closeout 
verification package (CVP), backfill and re-vegetation for the waste sites in accordance with an approved RDRA Work 
Plan. 

Complete Confirmatory Sampling:  Complete sampling necessary to determine whether or not the waste site meets 
criteria for cleanup or can be closed out from the Waste Information Data System.  

Inside the Fence Milestones 
 
Milestone Additions Description    Date 
 
M-016-63 Submit a schedule and TPA milestones to complete interim remedial    6/30/2003 

actions or the following 300-FF-2 waste sites (300-259, 303-M SA, 303-M  
UOF,UPR 300-46, UPR 300-17, and 618-1) and confirmatory sampling of 
the following 300-FF-2 candidate sites (300-109, 300-110, and  
333 ESHWSA) (See Table 2 in TPA Change Request M-016-01-06) 
 

M-016-64   Complete interim remedial actions for the following 300-FF-2 waste sites:  9/30/2010 
(300-259, 303-M SA, 303-M UOF, UPR 300-46, UPR 300-17, and 618-1) 
(See Table 2 in TPA Change Request M-016-01-06)  
 

M-016-65 Submit a schedule and TPA milestones to complete interim remedial   9/30/2007  
actions for the 300-FF-2 waste sites and confirmatory sampling of  
300-FF-2 candidate sites Inside the Fence.  
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Definitions for Milestones M-016-63 through M-016-65 
Inside the Fence: All 300-FF-2 waste sites that lie within or south of the building 3720 and 313/333 building complex 
northern boundaries and that lie east of Stevens Dr. and all other remaining waste sites within the scope of the 300-FF-2 
Record of Decision. (Excluding the 618-10 and 618-11 burial grounds) 

Complete Interim Remedial Actions:  Completion of the excavation and EPA and/or Ecology approval of the closeout 
verification package (CVP) in accordance with an approved RDRA Work Plan.  Backfill and re-vegetation for the waste 
sites will be addressed in Milestone M-016-65.  Facility disposition will be performed in accordance with milestone M-094-
03. 
 
Schedule: The schedule shall include at least: 1) Dates for initiating and completing interim remedial actions at waste 
sites and associated impeding surplus facilities; and 2) any documents requiring EPA and/or Ecology approval prior to 
initiating remedial actions, e.g., Remedial Design/Remedial Action Work Plans, Engineering Evaluation/Cost Analyses 
(EE/CAs), Removal Action Memoranda, Removal Action Work Plans, etc.  It is expected that schedules will be aligned 
with the associated schedules required by M-094-01 and  
M-094-04. 
 
Complete Confirmatory Sampling: Complete sampling necessary to determine whether or not the waste site meets 
criteria for cleanup or can be closed out from the Waste Information Data System. 
 
618-10 and 618-11 Milestones 
 
Milestone/Additions Description     Date 
 
M-016-66 Initiate intermediate design and authorization safety analysis for   9/30/2004 

remedial actions at the 618-10 and 618-11 burial grounds.  
 

The intermediate design shall include, at a minimum, a design basis report, 
remediation approach (i.e., process definition), site lay out, evaluation of  
infrastructure requirements (i.e., M-091 and Waste Isolation Pilot Plant [WIPP]  
Integration planning), and planning for treatability tests.  Intermediate design  
activities will utilize WIPP Remote Handled Transuranic (RH-TRU) and M-91  
Waste Acceptance Criteria, an evaluation of RH TRU technology development  
efforts and an evaluation of lessons learned from other ongoing DOE Complex  
TRU excavation efforts. 
 
The authorization safety analysis shall include at a minimum any approvals  
required to support additional site characterization within 618-10 and 618-11  
burial grounds for design purposes and any treatability investigations. 

 
M-016-67 Submit an intermediate design report, a remediation schedule   3/31/2007  

and a treatability investigation work plan for remedial actions at  
the 618-10 and 618-11 burial grounds.  
 
The intermediate design report should represent a 60% complete design report.  
 
The treatability investigation work plan must be consistent with WIPP RH TRU  
and M-91 Waste Acceptance Criteria and will be submitted as a TPA Primary  
Document. 
 
The remediation schedule must identify: 1) dates for initiating and completing  
interim remedial actions at waste sites; 2) any documents requiring EPA and/or  
Ecology approval prior to initiating remedial actions, e.g., RDRA Work Plans, etc. 
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Milestone Description      Date 
 
M-016-00B  Complete all Interim 300 Area Remedial Actions.   09/30/2018 

This includes the completion of the excavation, EPA and/or Ecology  
approval of the closeout verification package (CVP), backfilland  
revegetation for the waste sites.  For 618-10/11 remediation includes  
excavation and transport of waste from the 618-10 and 618-11 Burial  
Grounds to appropriate processing facilities (WRAP for Contact Handled- 
TRU and M-91 for RH-TRU waste), ERDF or other approved disposal  
facilities, site closeout verification reports, backfill, and regrading of 
the waste sites.  Facility disposition will be performed in accordance 
 with milestone M-094-00. 
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Table 1:  Waste Sites Outside the Fence  
(Tri-Party Agreement Change Request M-016-01-06) 

 
Waste Site Number Site Description 

Waste Site 300-8 Aluminum Shavings Area 

Waste Site 300-18 
Surface Contaminated Dumping Area 
#4 

Waste Site 300 VTS In Situ Vitrification Test Area 
Waste Site 316-4 300 Area North Cribs 
Waste Site 600-47 Dumping Area 
Waste Site 600-259 Grout Waste Test Lysimeter 
Burial Ground 618-2 Solid Waste Burial Ground #2 
Burial Ground 618-3 Dry Waste Burial Ground 
Burial Ground 618-5 Burial Ground #5 

Burial Ground 618-7 
Drums of Pyrophoric Zircaloy Chips in 
Water, with Uranium and Beryllium 

 
Burial Ground 618-8 

Uranium-Contaminated Soil Under a 
Parking Lot 

Burial Ground 618-13 
303 Building Contaminated Soil Burial 
Ground 
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Table 2:  Waste Sites Inside the Fence 

 (Tri-Party Agreement Change Request M-016-01-06) 
 

Waste Site Number Site Description 
Candidate Waste Site 300-109 333 Building Storm Water Runoff 
Candidate Waste Site 300-110 333 Building Storm Water Runoff` 

Candidate Waste Site 333 ESHWSA 
333 Building East Side Hazardous 
Waste Storage Area 

Waste Site 300-259 
Contamination Area Surrounding 618-1 
Burial Ground 

Waste Site 303-M SA 303M Building Storage Area 
Waste Site 303-M UOF 303M Uranium Oxide Facility 

Waste Site UPR 300-46 
Contaminated Soil (North of 333 
Buildings) 

Waste Site UPR 300-17 
Contaminated asphalt area (at southeast 
corner of 333 Building) 

Burial Ground 618-1 Solid Waste Burial Ground #1 
 
 
The portions of the 300-15, 300-224, 300-258 waste sites that impinge upon ongoing 
cleanups associated with this table, shall be evaluated and included in the scope of 
remediation activity, to the extent feasible.  Technical feasibility will be evaluated as 
part of the Remedial Design/Remedial Action Work Plan process.   

 


